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RURU--C2 UpdateC2 Update

• Injected Sirem KB-1 Plus (Microbial cultures and sodium lactate) at Building j ( ) g
251 and 258 between July 9th and July 16th.  
– KB-1 Plus is a suite of custom-blended dechlorinating microbial cultures 

for bioaugmentation of sites with inhibitory concentrations of 
hl th d th hl i t d VOCchloroethenes and other chlorinated VOCs 

– Includes the WBC-2 Culture that can degrade carbon tetrachloride and 
chloroform, and may have the potential to increase the degradation 
rate of di- and monochlorobenzenes under anaerobic conditionsrate of di and monochlorobenzenes under anaerobic conditions.
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RUC2 RUC2 –– BioBio--Augmentation Augmentation 
InjectionsInjectionsInjectionsInjections

Injection of Lactate at 
B ildi 251 (C2 1 Pl ) dBuilding 251 (C2-1 Plume) and 
258 (C2-2 Plume).

At h l ti h i j ti• At each location, where an injection 
well was installed, SIREM KB-1 Plus 
was injected.

• Injected 214 gallons of 2.6%
lactate solution and 1.6 liters of KB-1 
Plus at each locationPlus at each location. 
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RURU--C2 Preliminary Groundwater C2 Preliminary Groundwater 
ResultsResultsResultsResults

Building 251 (C2-1 Plume)Building 251 (C2 1 Plume)
Deep Zone (B Aquifer 40 – 50 ft. bgs)
• PCE (6/7): Detected at three locations above the PAL of 0.5  µg/L, ranging 

from 3.2  µg/L  to 4,900  µg/L (MW1B).µg/ , µg/ ( )
• Open Discussion

Shallow Zone (A Aquifer 10-20 ft bgs)( q g )
• PCE (4/9): Detected at 4 locations above the PAL of 0.5 µg/L, ranging 

from 1.4 µg/L to 46 µg/L (MW1A).
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RURU--C2 C2 --ScheduleSchedule

Schedule 
• Monitoring well, SVE well, and soil vapor probe installation   COMPLETE

• Baseline groundwater sampling  – COMPLETE
• ISB injections COMPLETE

• Bio-augmentation injections – COMPLETE

• Groundwater sampling (1 month post injection event) – 8/09/2013p g ( p j )
(additional events 3, 6, 9, and 12 months after injections)  

• Excavations – 8/15/2013 – 9/15/2013

• Installation of SVE system – 9/15/2013     
(following excavation 20B-1 which is adjacent to the SVE area)
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RU CRU C--1, 4, 5 Update1, 4, 5 Update
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RU CRU C--1, 4, 5 Update1, 4, 5 Update

Schedule

• Decommissioning of monitoring wells in excavation areas COMPLETE

• Installation and development of the remediation monitoring wells COMPLETE

E i f il i SVE d/ d di i• Excavation of soil in SVE and/or groundwater remediation areas

• Soil Excavation (RU-C5) # 10-3 & 11-2 COMPLETE THIS WEEK

• Soil Excavation (RU-C1) NEXT WEEK( )

• Excavation of soil in all other remedial areas

• Installation and development of monitoring wells in excavation and radiologic areas

• GW and Soil Vapor Characterization NEXT WEEK

• Vapor Point Installation (RU-C1) NEXT WEEK

Cleaning and capping of solvent pipes at Buildings 253 and 281 7/25 8/7
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• Cleaning and capping of solvent pipes at Buildings 253 and 281 ~7/25-8/7



Tech Memo UpdateTech Memo Update

• Responding to additional comments from EPA, DTSC and Water Board
– Mercury migration to the bay
– Text revisions

• TRIAD Meeting after BCT Meeting today

• Submit Final Tech Memo 8/1/13
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ESD UpdateESD Update

• Contract to be awarded around August 19th

• Will include all revisions to the Final RAWP and Tech Memo

• Does not preclude most field work from commencing
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Durable CoversDurable Covers

D bl C• Durable Covers
– New asphalt
– Asphalt repair 

S l– Soil cover
• To remain in place 

following implementation 
of other elements ofof other elements of 
selected remedy
– COCs remaining in 

soil exceeding RGsg
• Proposals due next week
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New PM is 

Tony Konzen

(619) 532-0924( )
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